
Project: 1993 01

Estimate in   
1992 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $13.3 $2.6 $0.0 $0.0 $15.9 N/A N/A N/A

Real Estate $34.4 $0.3 $8.1 $15.3 $34.7 N/A N/A N/A

Construction $56.8 $27.2 $42.9 $80.9 $84.0 N/A N/A N/A

Totals $104.6 $30.0 $51.0 $96.2 $134.6 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 12     SAUK CITY - MIDDLETON Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design was not included in original enumeration estimate 
 

• Jurisdictional transfer costs were not included at the time of enumeration estimate (approx $6 
million) 

• Two Bridges in Middleton had to be reconstructed at a cost of  $2 million to make the bypass meet 
freeway standards. 

•  Due to poor soils in some areas, additional stone was added to stabilize the subgrade 
• A Bike Path bridge was added at a cost of $ 100,000 
• A 300 foot cattle pass and an ice age trail bridge were added 
• Original estimate did not include Community Sensitive Design 
 

• Project was enumerated without EIS; hence, alignments were not set to facilitate accurate real estate
estimates   

• Real estate property value increases significantly exceeded initial projections 
• Local Memorandum of Agreement dedicated at least $5 million dollars for land purchase 

mitigation, not anticipated at enumeration 
• Original estimate did not include delivery 
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